

1 BILL NO. S-86-07-35

2 SPECIAL ORDINANCE NO. S-132-86

3 AN ORDINANCE approving Change Order
4 No. 1 and FINAL for Ardmore Avenue
5 Water Main Contract 85-XP-9, with
6 T-G Excavating, Inc., in connection
7 with the Board of Public Works and
8 Safety, of the City of Fort Wayne,
9 Indiana.


10 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and FINAL for Ardmore
13 Avenue Water Main Contract 85-XP-9, with T-G Excavating, Inc., in
14 connection with the Board of Public Works and Safety, for:


15 this Change Order is necessary for
16 the following: #11 - Location of
17 water main changed, resulting in
18 less asphalt removal. #14 - Encoun-
19 tered unforeseen storm drains, which
20 were necessary to be replaced. Lines
21 did not show in inlets because they
22 were blind tapped. #15 - Base stabili-
23 zation was required, due to poor soil
24 conditions, which could not properly
25 support pipe;

26 involving a net increase of One Thousand One Hundred Eighty-Four
27 and 28/100 Dollars (\$1,184.28), all as more particularly set forth
28 in the specifications, and which is on file with the Office of the
29 Board of Public Works and Safety, and is by reference incorporated
30 herein, made a part hereof and is hereby in all things ratified,
31 confirmed and approved.

32 SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee City of Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.

DATE:

7-22-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	_____	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE:

8-12-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)

(SPECIAL) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. 132-86
on the 12th day of August, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 1986, at the hour of 11:30 o'clock PM .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of August, 1986, at the hour of 10 o'clock A .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Contract No. 85-XP-9

Change Order No. ONE - FINAL
 Project No. ---
 Name of Project ARDMORE AVENUE WATER MAIN

Resolution No. ---
 Board Order No. 182-85
 Date July 14, 1986

To: T - G EXCAVATING, INC.
 (Contractor)

76-82-13

7/16/86

Original

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
11	162 LF	ASPHALT RESTORATION	6.98	1,130.76	---
14	* LS	STORM SEWER REPLACEMENT	1,500.00	---	1,500.00
15	144 LF	TRENCH BASE STABILIZATION	5.66	---	815.04
* INDICATES LUMP SUM				1,130.76	---
Total Decrease				---	2,315.04
Total Increase				---	1,184.28
Net (Decrease) (Increase)				Contract Price	

The sum of \$ 1,184.28 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 66,801.00
Current Contract Price Adjusted by Previous Change Order	\$ ---
New Contract Price Including This Change Order	\$ 67,985.28

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John E. Atchut (Chief Water Engineer) Date 7-14-86

Accepted by: Eric S. Olson T-G EXCAV. (Contractor) Date 7/15/86

Approved by: David J. Kunt (Director of Water Resources) Date 7/16/86


Approved by: David J. Kunt (Chm. Bd. of Works) Date 7/16/86

Approved by: J.D. Connors (Member Bd. of Works) Date 7/16/86

Attested by: Telen D. Gochenour (Clerk) Date 7/16/86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: #11. Location of water main changed, resulting in less asphalt removal.
- #14. Encountered unforeseen storm drains, which were necessary to be replaced. Lines did not show in inlets because they were blind tapped.
- #15. Base stabilization was required, due to poor soil conditions, which could not properly support pipe.
2. Will proposed change alter size of the project? Yes No X
- If yes, explain
3. Affect on operation and maintenance cost of this project:
- NONE


Gary F. Reinke

Engineer

TITLE OF ORDINANCE Change Order #1 and Final - Ardmore Avenue Water Main Contract 85-XIDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 86-07-25SYNOPSIS OF ORDINANCE Change Order #1 and Final is necessary because of the following:

#11 - Location of water main changed, resulting in less asphalt removal.

#14 - Encountered unforeseen storm drains, which were necessary to be replaced. Lines

did not show in inlets because they were blind tapped. #15 - Base stabilization

was required, due to poor soil conditions, which could not properly support pipe.

T-G Excavating, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$1,184.28

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-07-35


REPORT OF THE COMMITTEE ON CITY UTILITIES


WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1
and FINAL for Ardmore Avenue Water Main Contract 85-XP-9, with
T-G Excavating, Inc., in connection with the Baord of Public Works
and Safety, of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)


YES

NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER

MARK E. GiaQUINTA

CONCURRED IN 8-12-86

SANDRA E. KENNEDY
CITY CLERK